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Indian River Lagoon — South

Chronology of events leading to release of
draft PIR

Final Feasibility Report for IRL-S
completed: August 2002
Division Engineer’s Notice signed: September 2002

Final Feasibility Report sent to Headquarters for
Chief of engineer’s Report: September 2002

Jacksonville District received Headquarters Assessment

comments on the Final Feasibility Report in March
2003



Indian River Lagoon — South
Headquarters Comments Resultant Actions

Cost Effectiveness and Incremental Cost Analysis

Alternative Analysis of Watershed and Estuary Plans (3
additional alternatives evaluated)

Real estate concerns of level of estate for the natural storage
areas, volume of land acquisition (50% of total project cost)

Quantification of benefits (Habitat Units)

Report should satisfy WRDA 2000 requirements (revise and title
as a Project Implementation Report)

Recommended plan in Feasibility Report has not changed with
the exception of the C-44 design refinement



Indian River Lagoon — South
Draft Project Implementation Report (PIR)
Components

* Revised Executive Summary

 Revised Introduction

 Revised Plan Formulation and Evaluation
 Revised Recommended Plan

 Revised Recommendations Section

* Revised Real Estate Appendix “G”

* Revised C-44 feature Appendix “J”

* Appendices for WRDA 2000 requirements



Indian River Lagoon South
PIR WRDA 2000 Appendices

Appendix K, Project Assurances

Appendix L, Ecological and Water Quality
Monitoring Plan

Appendix M, Draft Operating Manual
Supplement to the Final EIS



Indian River Lagoon South
Milestones to complete PIR and SFEIS

Public and agency review of Draft PIR and SFEIS:
December 12, 2003

Public meeting during review period: January 13, 2004
Comment Period ends: February 10, 2004
Transmit Final PIR to SAD and HQ: 24 March 2004
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